Scrum Ceremonies - SMART-STOCK

This page documents the scrum ceremonies for the SMART-STOCK project, closing out SS-3 (Setup scrum workflow). Sprint length: **1 week**. PM: Vincent Abiera.

Ceremony Schedule

Ceremony	Frequency / Timing	Duration	Participants	Purpose
Twice a week	Tuesday, Wednesday-9:00pm-9:15pm	15 min	Whole team	What was done yesterday, what's planned today, blockers
Backlog Refinement	Mid-sprint, before the Saturday review	45–60 min	BA, SA, PM, QA, DevOps/SRE	Move items from "To Refine" to "Refined" per the Backlog Refinement Summary criteria

Sprint Review	Saturday, end of sprint	60–90 min	Whole team + Approver (Indaleen Quinsayas)	Review BRD, Tech Spec, prioritized items, Jira/Confluence readiness, test templates, dev/infra workflow, and confirm Sprint 2 priorities are Refined
Sprint Retrospective	Immediately after Sprint Review	30 min	Whole team	What went well, what didn't, action items for next sprint
Sprint Planning	Start of next sprint, after Retrospective	45–60 min	Whole team	Commit to the Refined items for the new sprint

Roles in Ceremonies

- **PM (Vincent Abiera)** — Facilitates all ceremonies, keeps Jira/Confluence updated, tracks action items
- **BA (Yves Carranza)** — Presents BRD updates, open questions, and confirms requirements are understood
- **SA (Dan Uziel Aquino)** — Presents Tech Spec/architecture updates, final review of technical solutions
- **QA (Yves Carranza)** — Presents Test Plan coverage and bug status
- **DevOps/SRE (Jerome Mallari)** — Presents infrastructure/environment status
- **Dev (Ryza Alicaway, others)** — Demos completed work, raises technical blockers

Definition of "Refined" (used at every Backlog Refinement)

Per the Backlog Refinement Summary, an item is "Refined" once: detailed BRD/Tech Spec is in place, user story + acceptance criteria are written, test cases exist in the Test Plan, and Local/Test environments are available.